

Athletic Fields at ECC

Project Update
January 23, 2023




COMMUNITY ENGAGEMENT TIMELINE

- **December 2020:** Maret/ECC issue joint statement on listservs about potential partnership for athletic fields at the ECC
- **May 2021:** Maret initiates engagement with ANC
- **June 2021:** Maret/ECC partnership announced on Chevy Chase listserv
- **September 2021:** Maret makes initial presentation at ANC meeting
- **Fall 2021/Winter 2022:** In-person and online community meetings
- **March 2022:** BZA public hearing with eight hours of testimony
- **April 2022:** BZA unanimous vote to approve the project
- **Fall 2022:** Continued appearances at ANC meetings and announcements related to planned tree work

TREE REMOVAL AND TRANSPLANT WORK

- Initial tree assessment performed in the Fall of 2020
- Care and preparation of heritage trees for transplant begin in Winter 2022 and continued through Summer 2022
- Initial tree removal permit issued by DDOT Urban Forestry in Spring 2022
- Notification of intent to proceed with tree removal provided in September 2022 via hand delivered letters on September 26
- Tree removal to take place in February 2023 and tree transplant in March 2023



NEXT STEPS

- **Join us tomorrow evening at 7pm for additional presentation and discussion**
 - Email ecc-maretfields@maret.org to receive the meeting information
- **Updated Project Webpage**
 - <https://www.maret.org/athletics/proposed-new-fields-at-ecc/construction>
- **ANC3/4G Maret Project Webpage**
 - https://anc3g.org/task_forces/maret-school-ecc-sports-field/
- **ANC3/4G Maret Task Force Webpage**
 - https://anc3g.org/task_forces/maret-school-ecc-sports-field/maret-school-ecc-sports-field-project-task-force/