



Progress Report

MCN Build, Inc.

3/14/23

Maret Athletics Field

5901 Utah Ave NW

Washington, DC 20015



I. Four Week Review, Lookahead & Complaints, Questions and Concerns

Four Week Review

- Completed removal of trees as identified in tree removal permits TA90191 and TA88465
- Completed mulching removed trees and building mulch access roads for tree transplant vehicular traffic
- Mobilization of tree transplant crews
- Applied for SCE Permit 10988027 – Construction entrance permit
 - Permit includes traffic control plan for Nebraska Ave. for entry and exit of equipment trucks
- Trenched out four heritage trees in preparation for transplant
- Periodic inspection visits from MCN site safety supervisor

Lookahead

- Receive DDOT SCE Permit 10988027 – Construction entrance permit
- Complete hauling off spoils from tree removal
- Demobilize tree removal equipment
- Mobilization of additional tree transplant crews
- Begin transplanting trees as designated on tree transplant plan
 - Transplant Week 1 - Mobilization and Stormwater Pollution Prevention Plan – **COMPLETE**
 - Transplant Week 2 - Encapsulate root balls of all four trees and install piping under rootballs of trees 1 and 2 – **IN PROGRESS**
 - Transplant Week 3 - Install the structural frame to support the transplants of trees 1 and 2
 - Transplant Week 4 - Transplant trees 1 and 2 and backfill and dress the two trees
 - Transplant Week 5 - Install piping under rootballs of trees 3 and 4 and install structural frame to support the transplants of trees 3 and 4
 - Transplant Week 6 - Transplant trees 3 and 4 and backfill and dress the two trees
 - Transplant Week 7 - Complete final grading around trees, install irrigation and mulch and demobilize equipment
- Continued inspection from MCN site safety supervisor

Complaints, Questions, and Concerns

- Neighbor reached out via the complaint form regarding dust and noise from the mulching activity
 - Mulching machine was moved further into the interior of the property to limit any dust and noise
 - MCN site supervisor also checked in with the neighbor and conveyed the adjustments during this in-person visit
- Please direct all complaints, questions, or concerns to the question/complaint form
- Contact: Johnny Seikaly johnny.seikaly@mcnbuild.com; (202) 333-3424

II. Project Photographs

Figure 1: Permit and Signage Board



Figure 3: Critical root zone protection of trees to remain and mulch access road for tree transplant vehicular traffic

