

# MARET

NOSCERE VIVERE EST  TO LEARN IS TO LIVE

## Maret Athletic Fields at the Episcopal Center for Children

### MAJOR PROJECT MILESTONES

Projected Timeline as of 5-21-24

*Schedule assumes Saturday work starting June 7 and running through the end of the project. Working on Saturdays allows us to shorten the period of construction and the overall disruption in the neighborhood by four weeks. Saturday work will only occur between the hours of 9:00am–5:00pm consistent with our Memorandum of Understanding (MOU) with the ANC.*

**Public Space Utility Work**—mid-April start, late-May completion

**Sheeting and Shoring**—late-April start, late-May completion

**Retaining Wall Installation**—early-June start, mid-August completion

**Artificial Turf Installation**—mid-August start, late-September completion

**Parking Lot Installation**—mid-August start, mid-September completion

**Landscaping Installation**—late-August start, late-September completion

**Fencing and Hardscapes**—late-August, early-October

**Players on the Field**—October\*

\* When the field will be fully functional and safe for use by players, coaches, and spectators, the project team may still need to complete additional minor tasks to achieve full and final completion, which is anticipated in November.

The timeline for renovations to the media center/field house has not yet been determined. We anticipate work to begin this summer and be complete by the time teams are on the fields for play.